COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/23/2011

ESTIMATE SUMMARY 08:59:03

CONTID: C14551RA-ALT ESTIMATE NO: 0062 PROG SPEC YR: 2005

PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 1178.0 DAYS TIME ALLOW: 1184 WORK DAYS

1 25 - Commercial to Main - NB PERCENT TIME: 99.49 ORIG TIME ALLOW: 670 WORKDAYS

PROJECT NO: IM 0251-166
1 25 - Commercial to Main - NB (ALT)
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/23/2011 DATE TIME STARTED  12/06/2006
9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN  12/06/2006
DATE AWARDED 11/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/21/2006 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 12/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  76,051,462.32  PARTICIPATING $  73,874,429.80 441,702.20
AWARD PROJECT AMT:  $  36,907,794.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.14% TOTAL EARNINGS 73,874,429.80 441,702.20
FUNDS AVAILABLE: $  2,177,032.52  STOCKPILED MATERIALS 10,985.50 -23,058.88
GROSS EARNINGS 73,885,415.30 418,643.32
TOTAL CLAIMS: $ 0.00 RETAINAGE -553,616.92 0.00
SECURITIES ENCUMBERED 553,616.92 0.00
NET EARNINGS 73,885,415.30 418,643.32
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 73,885,415.30 418,643.32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 418,643.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 14551RA-ALTB2 ESTIMATE RUN 12/23/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0062 08:59:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 Roadway Bid Items

0005 201-00000 *Clearing and Grubbing 1.095 1.095
LS 0.000 0.00
145,000.00000 1.095 158,775.00
0010 202-00000 *Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
105,000.00000 1.000 105,000.00
0015 202-00001 Removal of Structure 18.000 18.000
EACH 0.000 0.00
423.27000 18.000 7,618.86
0020 202-00033 Removal of Pipe 15.000 15.000
EACH 0.000 0.00
1,176.32000 15.000 17,644.80
0025 202-00090 *Removal of Delineator 50.000 50.000
EACH 0.000 0.00
5.69000 50.000 284.50
0030 202-00195 Removal of Median Cover 4.500 4.500
SY 0.000 0.00
4.83000 4.500 21.74
0035 202-00200 *Removal of Sidewalk 1,800.670 1,656.420
SY 144.250 476.03
3.30000 1,800.670 5,942.21
0040 202-00203 Removal of Curb and Gutter 3,180.000 3,180.000
LF 0.000 0.00
3.19000 3,180.000 10,144.20
0041 202-00203 Removal of Curb and Gutter 1,081.000 0.000
LF 1,081.000 13,469.26
12.46000 1,081.000 13,469.26
0045 202-00207 Removal of Brick Pavers 5,443.000 5,443.000
SY 0.000 0.00
9.25000 5,443.000 50,347.75
0050 202-00220 Removal of Asphalt Mat 33,615.650 33,615.650
SY 0.000 0.00

2.53000 33,615.650 85,047.59
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PCN: 14551RA-ALTB2 ESTIMATE RUN 12/23/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0062 08:59:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0055 202-00240 *Removal of Asphalt Mat (Planing) 844.000 844.000
SY 0.000 0.00
8.13000 844.000 6,861.72
0060 202-00250 *Removal of Pavement Marking 6,434.000 6,434.000
SF 0.000 0.00
2.28000 6,434.000 14,669.52
0065 202-00700 *Removal of Light Standard 29.000 29.000
EACH 0.000 0.00
346.25000 29.000 10,041.25
0070 202-00750 *Removal of Luminaire 29.000 29.000
EACH 0.000 0.00
173.13000 29.000 5,020.77
0075 202-00805 Removal of Overhead Sign Structure 1.000 1.000
EACH 0.000 0.00
3,694.91000 1.000 3,694.91
0080 202-00810 *Removal of Ground Sign 37.000 37.000
EACH 0.000 0.00
85.34000 37.000 3,157.58
0085 202-00815 *Removal of Sign (Special) 0.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0090 202-01130 *Removal of Guardrail Type 3 1,613.000 1,613.000
LF 0.000 0.00
2.79000 1,613.000 4,500.27
0091 202-01300 Removal of End Anchorage CMO #7 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0095 202-04001 Plug Culvert 0.000 0.000
EACH 0.000 0.00
1,681.89000 0.000 0.00
0100 202-04002 Clean Culvert 1.000 1.000
EACH 0.000 0.00
5,685.45000 1.000 5,685.45
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PCN: 14551RA-ALTB2 ESTIMATE RUN 12/23/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0062 08:59:03
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0105 203-00000 Unclassified Excavation 58,673.340 58,504.770
cY 168.570 1,373.85
8.15000 58,673.340 478,187.72
0110 203-01100 Proof Rolling 27.000 27.000
HOUR 0.000 0.00
195.93000 27.000 5,290.11
0115 203-01500 Blading 36.080 36.080
HOUR 0.000 0.00
152.51000 36.080 5,502.56
0120 203-01510 Backhoe 5.000 5.000
HOUR 0.000 0.00
187.92000 5.000 939.60
0125 203-01597 Potholing 29.000 29.000
HOUR 0.000 0.00
327.90000 29.000 9,509.10
0130 208-00002 Erosion Log (12 Inch) 4,075.000 4,075.000
LF 0.000 0.00
13.19000 4,075.000 53,749.25
0135 208-00011 Erosion Bales (Weed Free) 72.000 72.000
EACH 0.000 0.00
159.03000 72.000 11,450.16
0140 208-00020 Silt Fence 10,846.000 10,846.000
LF 0.000 0.00
2.70000 10,846.000 29,284.20
0145 208-00033 Sediment Trap 5.000 5.000
EACH 0.000 0.00
113.11000 5.000 565.55
0150 208-00045 Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
2,375.27000 3.000 7,125.81
0155 208-00050 Storm Drain Inlet Protection 16.000 16.000
EACH 0.000 0.00
125.17000 16.000 2,002.72
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PCN: 14551RA-ALTB2 ESTIMATE RUN 12/23/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0062 08:59:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 Roadway Bid Items

0160 208-00060 Temporary Slope Drain (6 inch) 0.000 0.000
LF 0.000 0.00
13.78000 0.000 0.00
0165 208-00070 Stabilized Construction Entrance 7.000 7.000
EACH 0.000 0.00
3,312.59000 7.000 23,188.13
0170 208-00100 Sediment Removal and Disposal 3.084 3.084
LS 0.000 0.00
28,432.20000 3.084 87,684.90
0175 208-00205 Erosion Control Supervisor 781.500 781.500
HOUR 0.000 0.00
85.30000 781.500 66,661.95
0180 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0.000 0.00
375.50000 2.000 751.00
0185 210-02900 Relay Riprap 0.000 0.000
cYy 0.000 0.00
58.14000 0.000 0.00
0190 210-04010 Adjust Manhole 1.000 1.000
EACH 0.000 0.00
593.82000 1.000 593.82
0195 210-04015 Modify Manhole 1.000 1.000
EACH 0.000 0.00
1,187.63000 1.000 1,187.63
0200 210-04020 Modify Inlet 4.000 4.000
EACH 0.000 0.00
771.96000 4.000 3,087.84
0205 212-00006 *Seeding (Native) 12.000 9.790
ACRE 0.540 605.23
1,120.80000 10.330 11,577.86
0210 212-00032 *Soil Conditioning 11.000 8.620
ACRE 0.540 2,408.64

4,460.45000 9.160 40,857.72
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0215 213-00003 *Mulching (Weed Free) 13.000 11.082
ACRE 0.540 482.34
893.23000 11.622 10,381.12
0220 213-00061 *Mulch Tackifier 2,600.000 2,373.000
LB 108.000 288.36
2.67000 2,481.000 6,624.27
0225 213-00100 *Soil Binder 0.940 0.940
ACRE 0.000 0.00
790.82000 0.940 743.37
0230 216-00021 *Soil Retention Blanket (Class 1) 17,259.790 17,259.790
SY 0.000 0.00
1.99000 17,259.790 34,346.98
0235 216-00023 *Soil Retention Blanket (Class 3) 7,101.910 6,096.130
SY 1,005.780 9,444.27
9.39000 7,101.910 66,686.93
0240 217-00020 Herbicide Treatment 0.000 0.000
HOUR 0.000 0.00
56.89000 0.000 0.00
0245  250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
16,840.46000 1.000 16,840.46
0250 250-00050 *Monitoring Technician 70.500 70.500
HOUR 0.000 0.00
126.30000 70.500 8,904.15
0255 250-00100 Environmental Health and Safety 0.000 0.000
LS 0.000 0.00
3,413.61000 0.000 0.00
0260 250-00110 *Health and Safety Officer 353.250 353.250
HOUR 0.000 0.00
176.20000 353.250 62,242.65
0265 250-00120 *Material Sampling and Delivery 39.000 39.000
EACH 0.000 0.00
210.51000 39.000 8,209.89
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PCN: 14551RA-ALTB2 ESTIMATE RUN 12/23/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0062 08:59:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 Roadway Bid Items

0270 250-00200 Material Handling (Stockpile) 1,116.000 1,116.000
CY 0.000 0.00
10.64000 1,116.000 11,874.24
0275 250-00210 *Solid Waste Disposal 1,119.000 1,119.000
CY 0.000 0.00
48.30000 1,119.000 54,047.70
0280 250-00220 *Hazardous Waste Disposal 152.000 151.970
CcY 0.000 0.00
45.46000 151.970 6,908.56
0285  304-06000 Aggregate Base Course (Class 6) 8,824.160 8,824.160
TON 0.000 0.00
21.87000 8,824.160 192,984.38
0286  304-06008 Aggregate Base Course (Class 6) (Special) 1,236.000 1,236.000
CY 0.000 0.00
12.18000 1,236.000 15,054.48
0287 203-00062 Embankment Material (Complete In Place) (Specia ] 8,282.000 8,282.000
CY 0.000 0.00
8.15000 8,282.000 67,498.30
0290  304-06007 Aggregate Base Course (Class 6) 163.390 0.000
cY 163.390 5,290.57
32.38000 163.390 5,290.57
0295 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 331.420 112.610
TON 0.000 0.00
604.39000 112.610 68,060.36
0300 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,357.060 3,357.060
TON 0.000 0.00
114.58000 3,357.060 384,651.93
0305 403-33851 *Hot Mix Asphalt (Grading S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
0310 411-10255 *Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00

4.55000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 Roadway Bid Items
0315 412-00600 *Concrete Pavement (6 Inch) 1,118.870 1,117.270
SY 0.000 0.00
53.59000 1,117.270 59,874.50
0316  412-00800 Concrete Pavement (8 Inch) CMO 10 10,032.340 9,538.590
SY 493.750 35,194.50
71.28000 10,032.340 715,105.20
0320 412-01200 Concrete Pavement (12 Inch) 3,209.270 3,209.270
SY 0.000 0.00
128.01000 3,209.270 410,818.65
0321 412-01255 *Concrete Pavement (12 Inch) (Special) 19,864.930 19,864.930
SY 0.000 0.00
82.50000 19,864.930 1,638,856.73
0321 MATERIAL ALLOWANCE Dowells Units 0.000
SY 0.000 0.00
5.24200 0.000 0.00
0325  420-00000 Geomembrane (Clay Liner) 1,240.200 1,240.200
SY 0.000 0.00
20.25000 1,240.200 25,114.05
0330 420-00100 Geotextile (Erosion Control) (Class A) 32.000 31.600
SY 0.000 0.00
3.06000 31.600 96.70
0335 420-00101 Geotextile (Erosion Control) (Class B) 598.030 598.030
SY 0.000 0.00
2.80000 598.030 1,674.48
0340 503-00054 *Drilled Caisson (54 Inch) 45.000 45.000
LF 0.000 0.00
686.49000 45.000 30,892.05
0345 506-00030 Grouted Riprap 12.000 0.000
CY 0.000 0.00
396.69000 0.000 0.00
0350 506-00209 Riprap (9 Inch) 572.030 572.030
CY 0.000 0.00
135.21000 572.030 77,344.18
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CAT NO0200 Roadway Bid Items

0355 506-00212 Riprap (12 Inch) 200.000 157.350
CcY 0.000 0.00
153.88000 157.350 24,213.02

0360 507-00700 Slope and Ditch Paving (Special) 12.000 0.000
CcYy 0.000 0.00

2,164.99000 0.000 0.00

0365 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 364.000 364.000
LF 0.000 0.00
102.64000 364.000 37,360.96

0365 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
18.05000 0.000 0.00

0365 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
18.05000 0.000 0.00

0370 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 1,255.600 1,255.600
LF 0.000 0.00
67.29000 1,255.600 84,489.32

0370 MATERIAL ALLOWANCE 0.000
Tkm 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
Tkm 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.85000 0.000 0.00



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 14551RA-ALTB2 ESTIMATE RUN 12/23/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0062 08:59:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0375 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 325.750 325.750
LF 0.000 0.00
97.97000 325.750 31,913.73
0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
28.50000 0.000 0.00
0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
28.50000 0.000 0.00
0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
28.50000 0.000 0.00
0380 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 643.500 643.500
LF 0.000 0.00
118.23000 643.500 76,081.01
0380 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
39.35000 0.000 0.00
0380 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
39.35000 0.000 0.00
0385 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 395.500 395.500
LF 0.000 0.00
130.57000 395.500 51,640.44
0385 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
54.50000 0.000 0.00
0385 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
54.50000 0.000 0.00
0385 MATERIAL ALLOWANCE Est.No.17 Adjustment 0.000
LF 0.000 0.00
54.50000 0.000 0.00
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CAT NO0200 Roadway Bid Items
0390 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 97.000 97.000
LF 0.000 0.00
131.81000 97.000 12,785.57
0390 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
37.45000 0.000 0.00
0395 603-05015 15 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
837.30000 1.000 837.30
0400 603-05018 18 Inch Reinforced Concrete End Section 5.000 5.000
EACH 0.000 0.00
1,202.02000 5.000 6,010.10
0400 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
449.00000 0.000 0.00
0405 603-05024 24 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
1,465.24000 0.000 0.00
0405 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
549.00000 2.000 1,098.00
0410 603-05036 36 Inch Reinforced Concrete End Section 5.000 5.000
EACH 0.000 0.00
1,928.35000 5.000 9,641.75
0410 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
749.00000 0.000 0.00
0415 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
944.82000 1.000 944.82
0420 603-07180 *18 Inch Reinforced Concrete Pipe (Jacked) 0.000 0.000
LF 0.000 0.00
386.88000 0.000 0.00



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 14551RA-ALTB2 ESTIMATE RUN 12/23/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0062 08:59:03
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0425 603-07360 *36 Inch Reinforced Concrete Pipe (Jacked) 41.000 41.000
LF 0.000 0.00
682.72000 41.000 27,991.52
0425 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
376.75000 0.000 0.00
0425 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
376.75000 0.000 0.00
0430 603-10150 15 Inch Corrugated Steel Pipe 1,688.000 1,688.000
LF 0.000 0.00
35.22000 1,688.000 59,451.36
0435  604-00305 Inlet Type C (5 Foot) 5.000 5.000
EACH 0.000 0.00
2,420.06000 5.000 12,100.30
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE Estimate No. 18 Adjustment 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
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0440  604-00315 Inlet Type C (15 Foot) 1.000 1.000
EACH 0.000 0.00
6,064.81000 1.000 6,064.81
0445  604-00350 Inlet Type C (Special) (10 Ft) 1.000 1.000
EACH 0.000 0.00
11,297.50000 1.000 11,297.50
0450  604-00505 Inlet Type D (5 Foot) 5.000 5.000
EACH 0.000 0.00
2,992.18000 5.000 14,960.90
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0450 MATERIAL ALLOWANCE Est.No.17 Adjustment 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0451  604-00510 Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
6,244.97000 1.000 6,244.97
0455  604-00515 Inlet Type D (15 Foot) 1.000 1.000
EACH 0.000 0.00
7,055.90000 1.000 7,055.90
0455 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

3,418.00000 0.000 0.00
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0460  604-13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,776.24000 2.000 5,552.48
0465  604-13010 Inlet Type 13 (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,316.28000 1.000 4316.28
0470  604-13505 Inlet Type 13 (Double) (5 Foot) 0.000 0.000
EACH 0.000 0.00
4,333.35000 0.000 0.00
0475  604-16510 Inlet Type 16 (Double) (10 Foot) 1.000 1.000
EACH 0.000 0.00
6,572.30000 1.000 6,572.30
0475 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0475 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,323.00000 0.000 0.00
0475 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,749.00000 0.000 0.00
0480  604-19105 Inlet Type R L5 (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,742.03000 3.000 11,226.09
0485  604-19110 Inlet Type R L 5 (10 Foot) 1.000 1.000
EACH 0.000 0.00
5,859.23000 1.000 5,859.23
0485 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,234.00000 0.000 0.00
0490  604-19205 Inlet Type R L 10 (5 Foot) 2.000 2.000
EACH 0.000 0.00

6,439.55000 2.000 12,879.10
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0490 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,241.00000 0.000 0.00
0490 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,744.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Est.No.17 Adjustment 0.000
EACH 0.000 0.00
2,241.00000 0.000 0.00
0495 604-19210 Inlet Type R L 10 (10 Foot) 1.000 1.000
EACH 0.000 0.00
10,401.99000 1.000 10,401.99
0495 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0500 604-19305 Inlet Type R L 15 (5 Foot) 1.000 1.000
EACH 0.000 0.00
8,535.12000 1.000 8,535.12
0500 MATERIAL ALLOWANCE 1.000
EACH -1.000 -1,082.00
1,082.00000 0.000 0.00
0505 604-25010 Vane Grate Inlet (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,400.86000 1.000 4,400.86
0505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
512.00000 0.000 0.00
0505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,308.00000 0.000 0.00
0510 604-26005 Vane Grate Inlet (Double) (5 Foot) 2.000 2.000
EACH 0.000 0.00

4,477.10000 2.000 8,954.20
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0510 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0510 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,887.00000 0.000 0.00
0510 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,887.00000 0.000 0.00
0510 MATERIAL ALLOWANCE Estimate No. 23 Adjustment 0.000
EACH 0.000 0.00
1,887.00000 0.000 0.00
0510 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0510 MATERIAL ALLOWANCE Estimate No. 23 Adjustment 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0515 604-26015 Vane Grate Inlet (Double) (15 Foot) 1.000 1.000
EACH 0.000 0.00
6,505.17000 1.000 6,505.17
0515 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
4,922.00000 0.000 0.00
0515 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,012.00000 0.000 0.00
0520 604-26020 Vane Grate Inlet (Double) (20 Foot) 1.000 1.000
EACH 0.000 0.00
12,649.28000 1.000 12,649.28
0520 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
7,466.00000 0.000 0.00
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0525 604-30005 Manhole Slab Base (5 Foot) 4.000 4.000
EACH 0.000 0.00
2,779.40000 4.000 11,117.60
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
629.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,911.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,282.00000 0.000 0.00
0525 MATERIAL ALLOWANCE Manhole Slab Base (5 Foot)-E st15 2.000
Adjustment
EACH 0.000 0.00
1,184.80000 2.000 2,369.60
0530 604-30010 Manhole Slab Base (10 Foot) 8.000 8.000
EACH 0.000 0.00
3,603.98000 8.000 28,831.84
0530 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,252.00000 0.000 0.00
0535 604-30015 Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
4,010.19000 1.000 4,010.19
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0535 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,749.00000 0.000 0.00
0540 604-30020 Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
6,541.20000 1.000 6,541.20
0540 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,423.50000 0.000 0.00
0540 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,216.50000 0.000 0.00
0545  604-39010 Manhole Special (10 Foot) 0.000 0.000
EACH 0.000 0.00
5,782.99000 0.000 0.00
0550 605-83560 6 Inch Pipe Underdrain (Non-Perforated) 170.000 170.000
LF 0.000 0.00
15.02000 170.000 2,553.40
0555  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
21.28000 0.000 0.00
0556  606-00301 Guardrail Type 3 (6-3 Post Spacing) 1,216.500 1,216.500
LF 0.000 0.00
24.46000 1,216.500 29,755.59
0560 606-00350 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
52.80000 0.000 0.00
0561 606-00350 Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
59.46000 0.000 0.00
0565 606-00710 *Guardrail Type 7 (Style CA) 314.000 208.000
LF 0.000 0.00

53.81000 208.000 11,192.48
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0570 606-00716 *Guardrail Type 7 (Style CA) (Special) 1,098.000 577.000
LF 0.000 0.00
54.44000 577.000 31,411.88
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 500.000 500.000
LF 0.000 0.00
77.59000 500.000 38,795.00
0580 606-01340 *End Anchorage Type 3D 3.000 3.000
EACH 0.000 0.00
636.75000 3.000 1,910.25
0585 606-01370 *Transition Type 3G 0.000 0.000
EACH 0.000 0.00
1,248.01000 0.000 0.00
0586 606-01370 Transition Type 3G 7.000 7.000
EACH 0.000 0.00
1,420.47000 7.000 9,943.29
0590 606-01380 *Transition Type 3H 0.000 0.000
EACH 0.000 0.00
729.32000 0.000 0.00
0591 606-01380 Transition Type 3H 2.000 2.000
EACH 0.000 0.00
772.48000 2.000 1,544.96
0595 606-01385 *Transition Type 3J 1.000 1.000
EACH 0.000 0.00
591.35000 1.000 591.35
0600 606-01390 *End Anchorage Type 3K 1.000 1.000
EACH 0.000 0.00
343.30000 1.000 343.30
0605 606-01460 *Median Terminal 1.000 1.000
EACH 0.000 0.00
4,024.07000 1.000 4,024.07
0610 606-02003 *End Anchorage (Nonflared) 0.000 0.000
EACH 0.000 0.00
2,152.28000 0.000 0.00
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0611 606-02003 End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
2,310.68000 2.000 4,621.36
0615 607-53172 *Fence Chain Link (72 Inch) 700.000 700.000
LF 0.000 0.00
17.52000 700.000 12,264.00
0620 607-60116 *16 Foot Gate 1.000 1.000
EACH 0.000 0.00
719.47000 1.000 719.47
0625 608-00000 *Concrete Sidewalk 1,452.460 1,267.560
53 184.900 9,908.79
53.59000 1,452.460 77,837.33
0630 608-00010 *Concrete Curb Ramp 206.910 199.790
SY 0.000 0.00
97.91000 199.790 19,561.44
0635 608-00026 *Concrete Bikeway (6 Inch) 223.330 223.330
SY 0.000 0.00
53.59000 223.330 11,968.25
0640 608-10010 Sidewalk Drain 1.000 1.000
EACH 0.000 0.00
1,706.80000 1.000 1,706.80
0645 609-21010 *Curb and Gutter Type 2 (Section I-B) 2,336.000 1,255.000
LF 1,081.000 15,371.82
14.22000 2,336.000 33,217.92
0650 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) 3,581.000 3,581.000
LF 0.000 0.00
16.50000 3,581.000 59,086.50
0655  609-40021 Curb Type 4 (Section B) (Epoxy) 0.000 0.000
LF 0.000 0.00
22.76000 0.000 0.00
0660 610-00020 *Median Cover Material (Patterned Concrete) 7,867.600 7,867.600
SF 0.000 0.00
10.30000 7,867.600 81,036.28
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0665 610-00060 *Median Cover Material (Brick Pavers) 0.000 0.000
SF 0.000 0.00
15.93000 0.000 0.00
0670 610-00100 *Median Edging (Patterned Concrete) 190.000 190.000
LF 0.000 0.00
16.27000 190.000 3,091.30
0675 612-00001 *Delineator (Type I) 75.000 75.000
EACH 0.000 0.00
15.93000 75.000 1,194.75
0680 612-00002 *Delineator (Type II) 80.000 80.000
EACH 0.000 0.00
18.21000 80.000 1,456.80
0685 612-00003 *Delineator (Type II) 10.000 10.000
EACH 0.000 0.00
20.48000 10.000 204.80
0690 613-00201 *2 Inch Electrical Conduit (Jacked) 320.000 320.000
LF 0.000 0.00
6.84000 320.000 2,188.80
0695 613-01200 *2 Inch Electrical Conduit (Plastic) 7,544.000 7,544.000
LF 0.000 0.00
6.84000 7,544.000 51,600.96
0700 613-01300 *3 Inch Electrical Conduit (Plastic) 3,368.000 3,368.000
LF 0.000 0.00
14.86000 3,368.000 50,048.48
0705 613-07000 *Pull Box (Special) 7.000 7.000
EACH 0.000 0.00
353.84000 7.000 2,476.88
0710 613-07000 *Pull Box (Special) (Large) 12.000 12.000
EACH 0.000 0.00
2,196.03000 12.000 26,352.36
0710 MATERIAL ALLOWANCE Large Pull Boxes 0.000
EACH 0.000 0.00
852.06000 0.000 0.00
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0715 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
66,982.74000 1.000 66,982.74
0715 MATERIAL ALLOWANCE Wire #4THHN 0.000
LS 0.000 0.00
47,093.46000 0.000 0.00
0720 613-16000 *Luminaire (Special) (L50HPS) 4.000 4.000
EACH 0.000 0.00
661.64000 4.000 2,646.56
0720 MATERIAL ALLOWANCE Luminaire (Special)(150 HPS) 0.000
EACH 0.000 0.00
338.41000 0.000 0.00
0725 613-16000 *Luminaire (Special) (165W Induction) 35.000 35.000
EACH 0.000 0.00
2,351.69000 35.000 82,309.15
0725 MATERIAL ALLOWANCE Luminaires 0.000
EACH 0.000 0.00
1,240.05000 0.000 0.00
0730 613-30005 *Light Standard and Luminaire (Pedestrian) 2.000 2.000
EACH 0.000 0.00
3,705.23000 2.000 7,410.46
0730 MATERIAL ALLOWANCE Light Standard and Luminaire 0.000
(Pedestrian)
EACH 0.000 0.00
2,211.02000 0.000 0.00
0735 613-34250 *Light Standard Metal (25 Foot) 7.000 7.000
EACH 0.000 0.00
4,273.40000 7.000 29,913.80
0735 MATERIAL ALLOWANCE Light Standard Metal (25 Foo t) 1.000
EACH -1.000 -2,550.06
2,550.06000 0.000 0.00
0740 613-34300 *Light Standard Metal (30 Foot) 10.000 10.000
EACH 0.000 0.00

2,636.87000 10.000 26,368.70
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0740 MATERIAL ALLOWANCE Light Standard Metal (30 Foo t) 0.000
EACH 0.000 0.00
1,798.28000 0.000 0.00
0745 613-34350 *Light Standard Metal (35 Foot) 18.000 18.000
EACH 0.000 0.00
2,849.67000 18.000 51,294.06
0745 MATERIAL ALLOWANCE Light Standard Metal (35 Foo t) 0.000
EACH 0.000 0.00
1,943.41000 0.000 0.00
0750 613-40010 *Light Standard Foundation 29.000 29.000
EACH 0.000 0.00
742.87000 29.000 21,543.23
0755 613-40012 *Light Standard Foundation Special 14.000 14.000
EACH 0.000 0.00
1,077.15000 14.000 15,080.10
0760 613-50100 *Lighting Control Center (Type 1) 5.000 5.000
EACH 0.000 0.00
6,790.94000 5.000 33,954.70
0760 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
5,216.02000 0.000 0.00
0765 613-70400 *Luminaire High Pressure Sodium (400 Watt) 4.000 4.000
EACH 0.000 0.00
377.33000 4.000 1,509.32
0770  614-00011 *Sign Panel (Class I) 287.500 254.750
SF 0.000 0.00
18.21000 254.750 4,639.00
0775 614-00012 *Sign Panel (Class II) 480.150 480.150
SF 0.000 0.00
20.48000 480.150 9,833.47
0780 614-00013 *Sign Panel (Class IIl) 1,298.000 1,073.500
SF 0.000 0.00

23.90000 1,073.500 25,656.65
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0785 614-00040 *Sign Post (Special) 295.000 295.000
LF 0.000 0.00
73.96000 295.000 21,818.20
0790 614-00615 *Steel Sign Post (W 6x15) 34.500 34.500
LF 0.000 0.00
47.79000 34.500 1,648.76
0795 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 16.000 12.000
EACH 4.000 1,137.88
284.47000 16.000 4,551.52
0800 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 39.000 39.000
Slipbase
EACH 0.000 0.00
398.25000 39.000 15,531.75
0805 614-03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0.000 0.00
3,186.03000 2.000 6,372.06
0810 614-07000 *Mask Sign Legend 0.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0815 614-07105 *Modification of Sign Legend 2.000 2.000
EACH 0.000 0.00
568.93000 2.000 1,137.86
0820 614-41600 *Monotube Overhead Sign Bridge (16 Inch Diamete r 1.000 1.000
EACH 0.000 0.00
39,825.41000 1.000 39,825.41
0820 MATERIAL ALLOWANCE 24" Monotube Sign Cantilever 0.000
EACH 0.000 0.00
33,851.60000 0.000 0.00
0825 614-42000 *Monotube Overhead Sign Bridge (20 Inch Diamete r 1.000 1.000
EACH 0.000 0.00
43,239.02000 1.000 43,239.02
0825 MATERIAL ALLOWANCE 20" Overhead Sign Bridge 0.000
EACH 0.000 0.00
36,753.17000 0.000 0.00
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0830 614-80313 *Barricade (Type 3 F-C) 0.000 0.000
EACH 0.000 0.00
1,365.44000 0.000 0.00
0835 614-85005 Impact Attenuator (Sand Filled Plastic Barrel) 18.000 18.000
EACH 0.000 0.00
4,807.50000 18.000 86,535.00
0840 614-85115 *Impact Attenuator (Quadguard) 1.000 1.000
EACH 0.000 0.00
27,973.37000 1.000 27,973.37
0845 614-85125 *Impact Attenuator (Quadguard) (Wide) 1.000 1.000
EACH 0.000 0.00
44,942.07000 1.000 44,942.07
0850 619-10207 *20 Inch Welded Steel Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
341.36000 302.000 103,090.72
0855  625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
527,971.19000 1.000 527,971.19
0860  626-00000 *Mobilization 1.000 0.955
LS 0.000 0.00
3,500,000.00000 0.955 3,342,500.00
0861 626-00000 Mobilization CMO 10 0.000 1.909
LS 0.000 0.00
21,850.00000 1.909 41,711.65
0862 900-00014 Added Item (Lump Sum)/ HMA Mobilization Savings -1.000 -1.000
LS 0.000 0.00
260,000.00000 -1.000 -260,000.00
0863  626-00100 *Mobilization (without Autopay) (MAINLINE PCCP) 2.000 2.000
LS 0.000 0.00
100,000.00000 2.000 200,000.00
0864 626-00100 Mobilization (without Autopay) Change Order 31 1.000 0.000
LS 1.000 8,069.59
8,069.59000 1.000 8,069.59
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0865 627-00002 *Thermoplastic Pavement Marking 9,439.000 0.000
SF 0.000 0.00
3.41000 0.000 0.00
0870 627-00003 *Thermoplastic Pavement Marking (Inlaid) 21.000 0.000
SF 0.000 0.00
28.45000 0.000 0.00
0871 627-00005 Epoxy Pavement Marking 38.250 20.250
GAL 18.000 1,709.28
94.96000 38.250 3,632.22
0875 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 497.520 497.520
GAL 0.000 0.00
56.89000 497.520 28,303.91
0880 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 1,818.700 1,818.700
SF 0.000 0.00
13.65000 1,818.700 24,825.26
0885 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 692.000 692.000
|
) SF 0.000 0.00
17.07000 692.000 11,812.44
0890 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 2,142.000 1,852.000
SF 0.000 0.00
12.52000 1,852.000 23,187.04
0894  630-00000 Flagging CMO #3 1,223.750 1,223.750
HOUR 0.000 0.00
24.15000 1,223.750 29,553.56
0895 630-00007 *Traffic Control Inspection 586.000 586.000
DAY 0.000 0.00
96.72000 586.000 56,677.92
0900 630-00012 *Traffic Control Management 373.000 373.000
DAY 0.000 0.00
435.35000 373.000 162,385.55
0905 630-00015 *Uniformed Traffic Control Coordination 5.000 5.000
HOUR 0.000 0.00
85.34000 5.000 426.70
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0910 630-80002 *Flashing Beacon (Solar) 8.000 7.600
EACH 0.000 0.00
341.36000 7.600 2,594.34
0915 630-80336 *Barricade (Type 3 M-B) (Temporary) 7.000 6.650
EACH 0.000 0.00
79.65000 6.650 529.67
0920 630-80337 *Barricade (Type 3 M-C) (Temporary) 0.000 0.000
EACH 0.000 0.00
96.72000 0.000 0.00
0925 630-80341 *Construction Traffic Sign (Panel Size A) 130.000 123.500
EACH 0.000 0.00
73.96000 123.500 9,134.06
0930 630-80342 *Construction Traffic Sign (Panel Size B) 114.000 107.350
EACH 0.000 0.00
85.34000 107.350 9,161.25
0935 630-80343 *Construction Traffic Sign (Panel Size C) 22.000 20.900
EACH 0.000 0.00
96.72000 20.900 2,021.45
0940 630-80344 *Construction Traffic Sign (Special) 1,440.750 1,368.713
SF 0.000 0.00
15.93000 1,368.713 21,803.60
0945 630-80348 *Construction Information Sign 2.000 1.900
EACH 0.000 0.00
568.93000 1.900 1,080.97
0950 630-80355 *Portable Message Sign Panel 5.000 4.750
EACH 0.000 0.00
18,092.12000 4.750 85,937.57
0955 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 2.850
Type
ype) EACH 0.000 0.00
2,275.74000 2.850 6,485.86
0960 630-80360 *Drum Channelizing Device 220.000 209.000
EACH 0.000 0.00

45.51000 209.000 9,511.59
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0965 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 30.000 28.500
EACH 0.000 0.00
56.89000 28.500 1,621.37
0970  630-80370 *Concrete Barrier (Temporary) 15,946.000 15,148.700
LF 0.000 0.00
31.50000 15,148.700 477,184.05
0975 630-80378 Glare Screen (Temporary) 8,775.000 8,336.250
LF 0.000 0.00
15.36000 8,336.250 128,044.80
0980 630-80380 *Traffic Cone 300.000 285.000
EACH 0.000 0.00
13.65000 285.000 3,890.25
0985 630-85115 Impact Attenuator (Quadguard) (Temporary) 6.000 5.700
EACH 0.000 0.00
24,196.21000 5.700 137,918.40
0990 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70011 F/A Partnering 2,994.855 2,994.855
FA 0.000 0.00
1.00000 2,994.855 2,994.86
1000 700-70012 F/A Asphalt Pavement Incentive 5,236.600 5,236.600
FA 0.000 0.00
1.00000 5,236.600 5,236.60
1005 700-70013 F/A Concrete Pavement Incentive 178,000.000 174,410.340
FA 0.000 0.00
1.00000 174,410.340 174,410.34
1010 700-70016 F/A Fuel Cost Adjustment 196,425.910 22,033.020
FA 174,392.890 174,392.89
1.00000 196,425.910 196,425.91
1015 700-70021 F/A On-the-Job Trainee 11,000.000 10,851.200
HOUR 0.000 0.00
1.00000 10,851.200 10,851.20
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CAT NO0200 Roadway Bid Items

1020  700-70022 F/A OJT Colorado Training Program 49,504.800 49,504.800
FA 0.000 0.00
1.00000 49,504.800 49,504.80
1025 700-70025 F/A Quality Incentive Payment (Asphalt Smoothne ss) 8,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70025 F/A Quality Incentive Payment (Concrete Smoothn ess) -5,749.420 -5,749.420
FA 0.000 0.00
1.00000 -5,749.420 -5,749.42
1035 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70034 F/A Dispute Review Board 50,000.000 35,033.400
FA 0.000 0.00
1.00000 35,033.400 35,033.40
1045 700-70037 F/A Contaminated Soil 23,859.030 23,859.030
FA 0.000 0.00
1.00000 23,859.030 23,859.03
1050 700-70040 F/A Railroad - Amtrak Shelter 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70042 F/A Railroad Flagging 554,643.160 554,643.160
FA 0.000 0.00
1.00000 554,643.160 554,643.16
1060 700-70074 F/A Obtain Power from City of Trinidad 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070  700-70589 F/A Environmental Health & Safety Management 36,135.440 36,135.440
FA 0.000 0.00

1.00000 36,135.440 36,135.44
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1071  900-00012 Added Item (Foot)/ Median Barrier Break 117.000 117.000
LF 0.000 0.00
41.94000 117.000 4,906.98
1541  613-00408 4 Inch Electrical Conduit (Bored) Galvanized St eel Pipe 382.000 382.000
LF 0.000 0.00
48.92000 382.000 18,687.44
1565 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 511.000 511.000
LF 0.000 0.00
139.30000 511.000 71,182.30
1570 603-10150 15 Inch Corrugated Steel Pipe 24.000 24.000
LF 0.000 0.00
49.50000 24.000 1,188.00
1585 604-39000 Manhole Special 1.000 1.000
EACH 0.000 0.00
10,544.76000 1.000 10,544.76
1590 202-00025 Removal of Ditch Lining 140.000 140.000
LF 0.000 0.00
39.50000 140.000 5,530.00
1595 619-50480 6 Inch Plastic Pipe (Water) (Special) 377.000 377.000
LF 0.000 0.00
40.19000 377.000 15,151.63
CAT0200 CURRENT AMT $ 14,153,702.51 275,991.24 $ 13,618,478.12
CAT NO0201 Landscaping
1080 207-00205 Topsoil 740.000 740.000
CY 0.000 0.00
15.33000 740.000 11,344.20
1085 21000001  Reset Structure 8.000 0.000
EACH 0.000 0.00
166.43000 0.000 0.00
1090 212-00006 *Seeding (Native) (Irrigated) 3.000 0.300
ACRE 0.000 0.00
2,503.31000 0.300 750.99
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CAT NO0201 Landscaping

1095 212-00047 *Soil Preparation (Special) (Irrigated) 3.000 0.300
ACRE 0.000 0.00
4,460.45000 0.300 1,338.14
1100 213-00003 *Mulching (Weed Free) 2.000 0.580
ACRE 0.000 0.00
893.23000 0.580 518.07
1105 213-00061 *Mulch Tackifier 400.000 118.000
LB 0.000 0.00
2.67000 118.000 315.06
1110 213-00065 *Inorganic Mulch (1-3" River Cobble) 516.370 224.270
CcYy 0.000 0.00
77.38000 224.270 17,354.01
1115 213-00700 *Landscape Boulder 159.000 159.000
EACH 0.000 0.00
221.88000 159.000 35,278.92
1120 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
27,877.79000 0.000 0.00
1125 214-00215 *Deciduous Tree (1.5 Inch Caliper) 32.000 32.000
EACH 0.000 0.00
273.09000 32.000 8,738.88
1130 214-00230 *Deciduous Tree (3 Inch Caliper) 15.000 15.000
EACH 0.000 0.00
477.90000 15.000 7,168.50
1135 214-00350 *Deciduous Shrub (5 Gallon Container) 1,879.000 1,601.000
EACH 0.000 0.00
38.69000 1,601.000 61,942.69
1140  304-04000 Aggregate Base Course (Class 4) 87.530 87.530
TON 0.000 0.00
35.62000 87.530 3,117.82
1145  420-00200 *Geotextile (Weed Barrier) 5,633.300 3,004.400
SY 0.000 0.00

2.05000 3,004.400 6,159.02
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CAT NO0201 Landscaping
1150 507-00200 Dry Rubble Slope and Ditch Paving 252.240 252.240
CcYy 0.000 0.00
145.19000 252.240 36,622.73
1155 601-01000 Concrete Class B 35.000 35.000
CcYy 0.000 0.00
721.19000 35.000 25,241.65
1160 601-40000 *Masonry Veneer 317.560 317.560
SF 0.000 0.00
13.65000 317.560 4,334.69
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 1,425.000 1,425.000
LB 0.000 0.00
0.87000 1,425.000 1,239.75
1170  603-50024 24 Inch Plastic Pipe 100.000 0.000
LF 0.000 0.00
103.65000 0.000 0.00
1175 622-00350 Trash Receptacle 2.000 0.000
EACH 0.000 0.00
901.80000 0.000 0.00
1180 622-20100 Precast Colored Concrete Cap 133.000 100.000
LF 0.000 0.00
32.08000 100.000 3,208.00
1185 622-20200 Skate Board Protection 32.000 0.000
EACH 24.000 1,271.76
52.99000 24.000 1,271.76
1190 623-09900 *Sprinkler System (Dentention Pond Area) 1.000 0.900
LS 0.000 0.00
19,612.31000 0.900 17,651.08
1195 623-09900 *Sprinkler System (Purgatoire Park Area) 1.000 1.000
LS 0.000 0.00
32,051.49000 1.000 32,051.49
CAT0201 CURRENT AMT $ 380,040.32 $ 127176 $ 275,647.45
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CAT NO0202 Roadway Bid Items Southbound
1650 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
43,495.06000 1.000 43,495.06
1655 202-00001 Removal of Structure 3.000 3.000
EACH 0.000 0.00
425.32000 3.000 1,275.96
1660 202-00019 Removal of Inlet 0.000 0.000
EACH 0.000 0.00
425.32000 0.000 0.00
1670 202-00033 Removal of Pipe 4.000 4.000
EACH 0.000 0.00
16.04000 4.000 64.16
1675 202-00070 Removal of Barricade 1.000 1.000
EACH 0.000 0.00
302.19000 1.000 302.19
1680 202-00090 Removal of Delineator 50.000 50.000
EACH 0.000 0.00
6.04000 50.000 302.00
1690 202-00203 Removal of Curb and Gutter 739.000 494.000
LF 0.000 0.00
3.21000 494.000 1,585.74
1695 202-00207 Removal of Brick Pavers 1,483.000 803.540
SY 0.000 0.00
9.27000 803.540 7,448.82
1696 202-00210 Rem Conc Pavement Change Order 35 415.990 0.000
Sy 415.990 15,728.58
37.81000 415.990 15,728.58
1700 202-00220 Removal of Asphalt Mat 27,500.000 26,167.190
SY 0.000 0.00
2.55000 26,167.190 66,726.33
1705 202-00240 Removal of Asphalt Mat (Planing) 762.000 762.000
SY 0.000 0.00
2.28000 762.000 1,737.36
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1710 202-00250 Removal of Pavement Marking 6,414.000 6,318.000
SF 96.000 232.32
2.42000 6,414.000 15,521.88
1715 202-00700 Removal of Light Standard 40.000 40.000
EACH 0.000 0.00
368.74000 40.000 14,749.60
1720 202-00750 Removal of Luminaire 41.000 41.000
EACH 0.000 0.00
184.37000 41.000 7,559.17
1725 202-00805 Removal of Overhead Sign Structure 1.000 1.000
EACH 0.000 0.00
3,713.06000 1.000 3,713.06
1730 202-00810 Removal of Ground Sign 35.000 35.000
EACH 0.000 0.00
60.44000 35.000 2,115.40
1735 202-00815 Removal of Sign (Special) 5.000 4.000
EACH 1.000 604.38
604.38000 5.000 3,021.90
1740 202-00821 Removal of Sign Panel 4.000 3.000
EACH 0.000 0.00
302.19000 3.000 906.57
1745 202-01130 Removal of Guardrail Type 3 3,503.000 3,503.000
LF 0.000 0.00
2.96000 3,503.000 10,368.88
1750 202-01300 Removal of End Anchorage 13.000 13.000
EACH 0.000 0.00
223.62000 13.000 2,907.06
1755  202-04002 Clean Culvert 0.000 0.000
EACH 0.000 0.00
5,709.88000 0.000 0.00
1765 203-00000 Unclassified Excavation 0.000 0.000
cYy 0.000 0.00
10.73000 0.000 0.00
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1766  203-00060 Embankment Material (Complete In Place) Change Order 26 51,769.750 51,769.750
CcY 0.000 0.00
12.50000 51,769.750 647,121.88
1770 203-01100 Proof Rolling 10.500 10.500
HOUR 0.000 0.00
196.21000 10.500 2,060.21
1775 203-01500 Blading 20.000 11.500
HOUR 0.000 0.00
153.41000 11.500 1,764.22
1780 203-01510 Backhoe 0.000 0.000
HOUR 0.000 0.00
189.34000 0.000 0.00
1785 203-01597 Potholing 5.000 5.000
HOUR 0.000 0.00
328.97000 5.000 1,644.85
1790 208-00002 Erosion Log (12 Inch) 1,663.000 1,663.000
LF 0.000 0.00
13.78000 1,663.000 22,916.14
1791 208-00034 Gravel Bag 1,342.000 1,342.000
LF 0.000 0.00
6.93000 1,342.000 9,300.06
1795 208-00011 Erosion Bales (Weed Free) 250.000 215.000
EACH 0.000 0.00
160.15000 215.000 34,432.25
1800 208-00020 Silt Fence 8,500.000 7,470.000
LF 0.000 0.00
2.78000 7,470.000 20,766.60
1805 208-00033 Sediment Trap 0.000 0.000
EACH 0.000 0.00
113.48000 0.000 0.00
1810 208-00045  Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
2,383.10000 2.000 4,766.20
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1815 208-00050 Storm Drain Inlet Protection 0.000 0.000
EACH 0.000 0.00
132.96000 0.000 0.00
1820 208-00060 Temporary Slope Drain (6 Inch) 0.000 0.000
LF 0.000 0.00
2.42000 0.000 0.00
1825 208-00070 Stabilized Construction Entrance 8.000 8.000
EACH 0.000 0.00
3,378.81000 8.000 27,030.48
1830 208-00100 Sediment Removal and Disposal 1.332 1.332
LS 0.000 0.00
28,434.41000 1.332 37,874.63
1831 208-00103 Removal and Disposal of Sediment (Labor) 900.000 730.500
HOUR 0.000 0.00
37.84000 730.500 27,642.12
1832 208-00105 Removal and Disposal of Sediment (Equipment) 1,600.000 1,193.500
HOUR 0.000 0.00
102.40000 1,193.500 122,214.40
1833  900-00001 Added Item (Acre)/ Temporary Stabilization (CO 21) 16.000 14.650
ACRE 0.000 0.00
758.97000 14.650 11,118.91
1835 208-00205 Erosion Control Supervisor 1,400.000 1,317.500
HOUR 0.000 0.00
85.04000 1,317.500 112,040.20
1840 210-00815 Reset Sign Panel 4.000 4.000
EACH 0.000 0.00
302.19000 4.000 1,208.76
1850 210-04015 Modify Manhole 2.000 2.000
EACH 0.000 0.00
1,191.55000 2.000 2,383.10
1855 210-04020 Modify Inlet 3.000 3.000
EACH 0.000 0.00
774.51000 3.000 2,323.53
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CAT NO0202 Roadway Bid Items Southbound
1860 212-00006 Seeding (Native) 15.000 10.710
ACRE 0.420 500.06
1,190.62000 11.130 13,251.60
1865 212-00032 Soil Conditioning 11.130 10.710
ACRE 0.420 1,990.09
4,738.32000 11.130 52,737.50
1870 213-00003 Mulching (Weed Free) 15.000 8.772
ACRE 0.420 398.53
948.87000 9.192 8,722.01
1875 213-00061 Mulch Tackifier 3,695.000 2,658.400
LB 84.000 238.56
2.84000 2,742.400 7,788.42
1880 213-00100 Soil Binder 8.000 5.830
ACRE 0.000 0.00
840.08000 5.830 4,897.67
1885 216-00021 Soil Retention Blanket (Class 1) 14,889.000 4,806.140
SY 0.000 0.00
2.12000 4,806.140 10,189.02
1890 216-00023 Soil Retention Blanket (Class 3) 20,416.370 14,268.570
SY 6,147.800 61,293.57
9.97000 20,416.370 203,551.21
1895 217-00020 Herbicide Treatment 0.000 0.000
HOUR 0.000 0.00
57.68000 0.000 0.00
1900 250-00010 Environmental Health and Safety Management 1.000 0.900
LS 0.000 0.00
17,889.56000 0.900 16,100.60
1905 250-00050 Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
145.05000 0.000 0.00
1910 250-00100 Environmental Health and Safety 0.900 0.900
LS 0.000 0.00
17,889.56000 0.900 16,100.60
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CAT NO0202 Roadway Bid Items Southbound
1915 250-00110 Health and Safety Officer 29.000 29.000
HOUR 0.000 0.00
199.44000 29.000 5,783.76
1920 250-00120 Material Sampling and Delivery 0.000 0.000
EACH 0.000 0.00
241.75000 0.000 0.00
1925 250-00200 Material Handling (Stockpile) 0.000 0.000
CY 0.000 0.00
10.69000 0.000 0.00
1930 250-00210 Solid Waste Disposal 0.000 0.000
CY 0.000 0.00
56.51000 0.000 0.00
1935 250-00220 Hazardous Waste Disposal 0.000 0.000
CY 0.000 0.00
50.70000 0.000 0.00
1940  304-06007 Aggregate Base Course (Class 6) 6,000.000 5,555.910
CY 0.000 0.00
27.41000 5,555.910 152,287.49
1950  403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,500.000 2,185.700
TON 0.000 0.00
130.55000 2,185.700 285,343.14
1955  403-33851 Hot Mix Asphalt (Grading S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
139.01000 0.000 0.00
1960 411-10255 Emulsified Asphalt (Slow-Setting) 500.000 375.000
GAL 0.000 0.00
5.08000 375.000 1,905.00
1961  412-00800 Concrete Pavement (8 Inch) SB Ramps 10,800.000 6,727.550
SY 0.000 0.00
43.45000 6,727.550 292,312.05
1963 412-01255 Concrete Pavement (12 Inch) (Special) SB I-25 21,000.000 20,492.710
SY 0.000 0.00
77.49000 20,492.710 1,587,980.10
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CAT NO0202 Roadway Bid Items Southbound
1970 420-00100 Geotextile (Erosion Control) (Class A) 1,079.000 0.000
SY 0.000 0.00
3.13000 0.000 0.00
1975 420-00101 Geotextile (Erosion Control) (Class B) 231.310 231.310
SY 0.000 0.00
2.87000 231.310 663.86
1980 503-00048 *Drilled Caisson (48 Inch) 207.600 207.600
LF 0.000 0.00
652.28000 207.600 135,413.33
1985 503-00054 *Drilled Caisson (54 Inch) 48.000 0.000
LF 0.000 0.00
774.29000 0.000 0.00
1990 506-00030 Grouted Riprap 0.800 0.000
CY 0.000 0.00
291.26000 0.000 0.00
1995  506-00209 Riprap (9 Inch) 158.880 158.880
CcY 0.000 0.00
124.03000 158.880 19,705.89
2000 506-00212 Riprap (12 Inch) 68.000 44.900
CY 0.000 0.00
142.21000 44.900 6,385.23
2005 507-00700 Slope and Ditch Paving (Special) 0.600 0.000
CY 0.000 0.00
1,633.43000 0.000 0.00
2015 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 989.000 989.000
LF 0.000 0.00
70.80000 989.000 70,021.20
2015 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
16.86000 0.000 0.00
2015 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
16.86000 0.000 0.00
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CAT NO0202 Roadway Bid Items Southbound
2015 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
16.86000 0.000 0.00
2020 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 166.000 34.000
LF 0.000 0.00
118.37000 34.000 4,024.58
2025 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 45.000 45.000
LF 0.000 0.00
147.93000 45.000 6,656.85
2030 603-05018 18 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,262.26000 7.000 8,835.82
2035 603-05030 30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,522.14000 1.000 1,522.14
2040 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 1.000 0.000
EACH 0.000 0.00
1,022.05000 0.000 0.00
2045 604-00305 Inlet Type C (5 Foot) 4.000 4.000
EACH 0.000 0.00
2,491.00000 4.000 9,964.00
2045 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
2045 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
2045 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
2050 604-00310 Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,413.28000 1.000 3,413.28
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2050 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,137.00000 0.000 0.00
2055  604-00505 Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,146.14000 1.000 3,146.14
2055 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
2075 604-19210 Inlet Type R L 10 (10 Foot) 1.000 0.000
EACH 0.000 0.00
10,838.14000 0.000 0.00
2075 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
3,821.10000 1.000 3,821.10
2080 604-19405 Inlet Type R Special (5 Foot) 2.000 2.000
EACH 0.000 0.00
10,338.93000 2.000 20,677.86
2080 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,434.00000 0.000 0.00
2085 604-25005 Vane Grate Inlet (5 Foot) 5.000 5.000
EACH 0.000 0.00
6,499.93000 5.000 32,499.65
2085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,255.00000 0.000 0.00
2085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
998.00000 0.000 0.00
2085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

1,968.00000 0.000 0.00
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2085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
598.00000 0.000 0.00
2085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,968.00000 0.000 0.00
2090 604-25015 Vane Grate Inlet (15 Foot) 1.000 1.000
EACH 0.000 0.00
9,739.62000 1.000 9,739.62
2090 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,207.00000 0.000 0.00
2090 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
499.00000 0.000 0.00
2095 604-25025 Vane Grate Inlet (25 Foot) 1.000 1.000
EACH 0.000 0.00
12,024.16000 1.000 12,024.16
2095 MATERIAL ALLOWANCE 1.000
EACH -1.000 -1,575.00
1,575.00000 0.000 0.00
2095 MATERIAL ALLOWANCE 1.000
EACH -1.000 -3,394.00
3,394.00000 0.000 0.00
2095 MATERIAL ALLOWANCE 1.000
EACH -1.000 -499.00
499.00000 0.000 0.00
2100 604-26005 Vane Grate Inlet (Double) (5 Foot) 3.000 3.000
EACH 0.000 0.00
4,723.57000 3.000 14,170.71
2100 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,255.00000 0.000 0.00
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2100 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,253.00000 0.000 0.00
2100 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
998.00000 0.000 0.00
2100 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,255.00000 0.000 0.00
2105 604-30005 Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,504.30000 0.000 0.00
2105 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,048.00000 1.000 1,048.00
2110 604-30015 Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
4,167.77000 1.000 4,167.77
2110 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,882.35000 0.000 0.00
2115 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
20.91000 0.000 0.00
2116 606-00301 Guardrail Type 3 (6-3 Post Spacing) 3,314.000 3,314.000
LF 0.000 0.00
24.09000 3,314.000 79,834.26
2120 606-00716 Guardrail Type 7 (Style CA) (Special) 2,341.000 2,341.000
LF 0.000 0.00
59.89000 2,341.000 140,202.49
2125 606-00740 Guardrail Type 7 (Style CE) 1,422.000 0.000
LF 0.000 0.00

84.49000 0.000 0.00
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2130 606-01340 End Anchorage Type 3D 3.000 3.000
EACH 0.000 0.00
676.42000 3.000 2,029.26
2135 606-01370 Transition Type 3G 0.000 0.000
EACH 0.000 0.00
1,325.76000 0.000 0.00
2136 606-01370 Transition Type 3G 5.000 5.000
EACH 0.000 0.00
1,498.40000 5.000 7,492.00
2140 606-01380 Transition Type 3H 0.000 0.000
EACH 0.000 0.00
774.75000 0.000 0.00
2141 606-01380 Transition Type 3H 5.000 5.000
EACH 0.000 0.00
817.91000 5.000 4,089.55
2145  606-01460 Median Terminal 2.000 2.000
EACH 0.000 0.00
4,274.76000 2.000 8,549.52
2150 606-02003 End Anchorage (Nonflared) 0.000 0.000
EACH 0.000 0.00
2,286.36000 0.000 0.00
2151 606-02003 End Anchorage (Nonflared) 4.000 4.000
EACH 0.000 0.00
2,444.76000 4.000 9,779.04
2155 607-53172 Fence Chain Link (72 Inch) 1,077.000 1,077.000
LF 0.000 0.00
18.61000 1,077.000 20,042.97
2160 607-60116 16 Foot Gate 0.000 0.000
EACH 0.000 0.00
764.30000 0.000 0.00
2165  608-00000 Concrete Sidewalk 557.000 352.790
SY 0.000 0.00
62.86000 352.790 22,176.38
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2170 608-00010 Concrete Curb Ramp 81.000 0.000
SY 6.210 705.58
113.62000 6.210 705.58
2180 608-00050 Brick Pavers 34,460.000 34,460.000
SF 0.000 0.00
18.13000 34,460.000 624,759.80
2180 MATERIAL ALLOWANCE 4x4x8 Bricks 0.000
EACH 0.000 0.00
0.66666 0.000 0.00
2180 MATERIAL ALLOWANCE 4x4x8 Brick Pavers for Pine Street 0.000
SF 0.000 0.00
3.15944 0.000 0.00
2195 609-21023 Curb and Guitter Type 2 (Section II-B) (Special) 1,643.000 681.000
LF 0.000 0.00
19.94000 681.000 13,579.14
2235 612-00001 Delineator (Type I) 75.000 75.000
EACH 0.000 0.00
16.92000 75.000 1,269.00
2240 612-00002 Delineator (Type II) 80.000 80.000
EACH 0.000 0.00
19.34000 80.000 1,547.20
2245  612-00003 Delineator (Type III) 10.000 10.000
EACH 0.000 0.00
21.76000 10.000 217.60
2246  612-00075 Reflector Strip (6 In) Change Order 36 0.000 0.000
EACH 0.000 0.00
38.55000 0.000 0.00
2247  612-00048 Delin (Flex) (Spec) (Ty Ill) Change Order 36 120.000 0.000
EACH 120.000 7,137.60
59.48000 120.000 7,137.60
2250 613-01200 2 Inch Electrical Conduit (Plastic) 3,600.000 3,100.000
LF 0.000 0.00
7.26000 3,100.000 22,506.00
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2255 613-01300 3 Inch Electrical Conduit (Plastic) 700.000 562.000
LF 0.000 0.00
15.79000 562.000 8,873.98
2260 613-10000 Wiring 1.000 0.900
LS 0.000 0.00
71,155.52000 0.900 64,039.97
2265 613-16000 Luminaire (Special) (150 HPS) 4.000 4.000
EACH 0.000 0.00
702.85000 4.000 2,811.40
2265 MATERIAL ALLOWANCE Luminaire (Spec)(150 HPS) 0.000
EACH 0.000 0.00
348.90000 0.000 0.00
2270  613-16000 Luminaire (Special) (LED) 128.000 116.000
EACH 0.000 0.00
1,813.05000 116.000 210,313.80
2270 MATERIAL ALLOWANCE Luminaire (Spec)(LED) 0.000
EACH 0.000 0.00
899.96000 0.000 0.00
2280 613-16020 Luminaire (Special) Induction (165 Watt) 21.000 21.000
EACH 0.000 0.00
2,498.19000 21.000 52,461.99
2280 MATERIAL ALLOWANCE Luminaires 0.000
EACH 0.000 0.00
1,653.40000 0.000 0.00
2290 613-34250 Light Standard Metal (25 Foot) 3.000 0.000
EACH 0.000 0.00
4,539.62000 0.000 0.00
2290 MATERIAL ALLOWANCE Light Std Metal (25 FT) 3.000
EACH -3.000 -9,013.50
3,004.50000 0.000 0.00
2295  613-34300 Light Standard Metal (30 Foot) 9.000 8.000
EACH 0.000 0.00

2,801.14000 8.000 22,409.12
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2295 MATERIAL ALLOWANCE Light Std Metal (30 FT) 1.000
EACH 0.000 0.00
1,853.90000 1.000 1,853.90
2300 613-34350 Light Standard Metal (35 Foot) 13.000 13.000
EACH 0.000 0.00
3,027.19000 13.000 39,353.47
2300 MATERIAL ALLOWANCE Light Std Metal (35 FT) 0.000
EACH 0.000 0.00
2,003.51000 0.000 0.00
2305 613-40010 Light Standard Foundation 18.000 18.000
EACH 0.000 0.00
1,144.25000 18.000 20,596.50
2310 613-40012 Light Standard Foundation Special 3.000 3.000
EACH 0.000 0.00
789.15000 3.000 2,367.45
2315 613-50100 Lighting Control Center (Type 2) 2.000 2.000
EACH 0.000 0.00
9,104.71000 2.000 18,209.42
2320 613-70400 Luminaire High Pressure Sodium (400 Watt) 4.000 0.000
EACH 0.000 0.00
400.39000 0.000 0.00
2320 MATERIAL ALLOWANCE Luminaire HPS (400W) 4.000
EACH 0.000 0.00
198.75000 4.000 795.00
2325 614-00011 Sign Panel (Class I) 113.550 73.550
SF 40.000 773.60
19.34000 113.550 2,196.06
2330 614-00012 Sign Panel (Class II) 434.000 121.600
SF 27.000 587.52
21.76000 148.600 3,233.54
2335 614-00013 Sign Panel (Class I11) 1,167.000 1,167.000
SF 0.000 0.00

25.38000 1,167.000 29,618.46
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2340 614-00200 Steel Sign Post (U-2) 34.000 24.000
LF 10.000 60.40
6.04000 34.000 205.36
2345 614-00615 Steel Sign Post (W 6x15) 218.400 218.400
LF 0.000 0.00
78.57000 218.400 17,159.69
2350 614-00818 Steel Sign Post (W 8x18) 59.000 30.200
LF 0.000 0.00
50.77000 30.200 1,533.25
2355 614-01026 Steel Sign Post (W 10x26) 98.100 98.100
LF 0.000 0.00
62.86000 98.100 6,166.57
2360 614-01583 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 21.000 14.000
EACH 4.000 1,692.24
423.06000 18.000 7,615.08
2365 614-03003 Concrete Footing (Type 3) 14.000 14.000
EACH 0.000 0.00
3,384.51000 14.000 47,383.14
2370 614-03004 Concrete Footing (Type 4) 2.000 2.000
EACH 0.000 0.00
3,626.26000 2.000 7,252.52
2375 614-03006 Concrete Footing (Type 6) 6.000 6.000
EACH 0.000 0.00
4,593.27000 6.000 27,559.62
2380 614-07105 Modification of Sign Legend 4.000 1.000
EACH 0.000 0.00
604.38000 1.000 604.38
2385 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 2.000 2.000
EACH 0.000 0.00
83,057.61000 2.000 166,115.22
2390 614-41800 Monotube Overhead Sign Bridge (18 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
42,306.39000 0.000 0.00
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2395 614-85125 Impact Attenuator (Quadguard) (Wide) 2.000 1.000
EACH 0.000 0.00
39,979.54000 1.000 39,979.54
2400 625-00000 Construction Surveying 1.000 0.993
LS 0.000 0.00
575,366.94000 0.993 571,339.37
2405 626-00100 Mobilization (without Autopay) Southbound 1.000 1.000
LS 0.000 0.00
3,475,018.12000 1.000 5,475,018.12
2406  626-00100 Mobilization (w/o Autopay) Change Order 35 1.000 0.000
LS 1.000 3,000.00
3,000.00000 1.000 3,000.00
2410 627-00002 Thermoplastic Pavement Marking 9,581.000 0.000
SF 0.000 0.00
3.63000 0.000 0.00
2415  627-00003 Thermoplastic Pavement Marking (Inlaid) 584.000 0.000
SF 0.000 0.00
14.51000 0.000 0.00
2420 627-00012 Pavement Marking Paint (Low VOC Solvent Base) 372.410 372.410
GAL 0.000 0.00
60.44000 372.410 22,508.46
2425  627-30324 Preformed Plastic Pavement Marking (Word-Symbol ) (Type 188.000 188.000
|
) SF 0.000 0.00
18.13000 188.000 3,408.44
2430 627-30329 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 716.000 60.000
SF 0.000 0.00
13.30000 60.000 798.00
2435  630-00007 Traffic Control Inspection 500.000 413.000
DAY 10.000 1,027.40
102.74000 423.000 43,459.02
2440 630-00012 Traffic Control Management 360.000 340.000
DAY 20.000 9,249.40
462.47000 360.000 166,489.20
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2445  630-00015 Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
90.66000 0.000 0.00
2450  630-80002 Flashing Beacon (Solar) 8.000 7.600
EACH 0.000 0.00
362.63000 7.600 2,755.99
2455  630-80336 Barricade (Type 3 M-B) (Temporary) 6.000 5.700
EACH 0.000 0.00
84.61000 5.700 482.28
2460 630-80337 Barricade (Type 3 M-C) (Temporary) 0.000 0.000
EACH 0.000 0.00
102.74000 0.000 0.00
2465 630-80341 Construction Traffic Sign (Panel Size A) 144.000 136.800
EACH 0.000 0.00
78.57000 136.800 10,748.38
2470  630-80342 Construction Traffic Sign (Panel Size B) 100.000 95.000
EACH 0.000 0.00
90.66000 95.000 8,612.70
2475 630-80343 Construction Traffic Sign (Panel Size C) 27.000 25.650
EACH 0.000 0.00
102.74000 25.650 2,635.28
2480 630-80344 Construction Traffic Sign (Special) 806.000 765.700
SF 0.000 0.00
16.92000 765.700 12,955.64
2485 630-80348 Construction Information Sign 4.000 1.900
EACH 0.000 0.00
604.38000 1.900 1,148.32
2490 630-80355 Portable Message Sign Panel 5.000 4.750
EACH 0.000 0.00
19,219.19000 4.750 91,291.15
2495 630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 2.000 1.900
Type
yPe) EACH 0.000 0.00
2,417.51000 1.900 4,593.27
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2500 630-80360 Drum Channelizing Device 324.000 307.800
EACH 0.000 0.00
48.35000 307.800 14,882.13
2505 630-80363 Drum Channelizing Device (With Light) (Flashing ) 16.000 15.200
EACH 0.000 0.00
60.44000 15.200 918.69
2510 630-80370 Concrete Barrier (Temporary) 15,817.000 15,026.150
LF 0.000 0.00
32.96000 15,026.150 495,261.90
2515 630-80378 Glare Screen (Temporary) 10,842.000 10,299.900
LF 0.000 0.00
16.32000 10,299.900 168,094.37
2520 630-80380 Traffic Cone 75.000 47.500
EACH 0.000 0.00
14.51000 47.500 689.23
2525  630-85115 Impact Attenuator (Quadguard) (Temporary) 5.000 4.750
EACH 0.000 0.00
25,703.55000 4.750 122,091.86
2526  900-00011 Added Item (Pound)/ Change Order 35 1,859.000 0.000
LB 1,859.000 15,801.50
8.50000 1,859.000 15,801.50
CAT 0202 CURRENT AMT $ 14,324,425.53 106,539.83 $ 13,320,598.74
CAT NO0203  Landscaping Southbound
2530 207-00205 Topsoil 130.000 0.000
CY 0.000 0.00
15.45000 0.000 0.00
2535 212-00006 Seeding (Native) (Irrigated) 0.020 0.000
ACRE 0.000 0.00
3,021.89000 0.000 0.00
2540 212-00047 Soil Preparation (Special) (Irrigated) 0.100 0.000
ACRE 0.000 0.00
4,738.32000 0.000 0.00
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CAT NO0203 Landscaping Southbound
2545  212-00050 Sod 615.000 0.000
SF 615.000 744.15
1.21000 615.000 744.15
2550 213-00003 Mulching (Weed Free) 0.200 0.000
ACRE 0.000 0.00
948.87000 0.000 0.00
2555  213-00061 Mulch Tackifier 5.000 0.000
LB 0.000 0.00
2.84000 0.000 0.00
2560 213-00065 Inorganic Mulch (1-3" River Cobble) 60.350 0.000
cYy 60.350 4,960.77
82.20000 60.350 4,960.77
2565 213-00470 Metal Landscape Border (1/4x5 Inch) 195.000 0.000
LF 30.000 290.10
9.67000 30.000 290.10
2570 213-00700 Landscape Boulder 20.000 0.000
EACH 20.000 4,714.20
235.71000 20.000 4,714.20
2575  214-00000 Landscape Maintenance 0.500 0.000
LS 0.000 0.00
29,614.48000 0.000 0.00
2580 214-00230 Deciduous Tree (3 Inch Caliper) 6.000 0.000
EACH 6.000 3,082.32
513.72000 6.000 3,082.32
2585 214-00310 Deciduous Shrub (1 Gallon Container) 42.000 0.000
EACH 42.000 913.92
21.76000 42.000 913.92
2590 214-00350 Deciduous Shrub (5 Gallon Container) 44.000 0.000
EACH 44.000 1,808.40
41.10000 44.000 1,808.40
2600 214-00506 Evergreen Tree (6 Foot) (Ball and Burlap) 3.000 0.000
EACH 3.000 870.30
290.10000 3.000 870.30
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CAT NO0203 Landscaping Southbound
2605 420-00100 Geotextile (Erosion Control) (Class A) 120.000 0.000
SY 0.000 0.00
3.13000 0.000 0.00
2610 507-00200 Dry Rubble Slope and Ditch Paving 20.000 0.000
CcYy 0.000 0.00
131.73000 0.000 0.00
2615 601-01000 Concrete Class B 30.000 0.000
(3% 11.340 8,599.92
758.37000 11.340 8,599.92
2620  601-40000 Masonry Veneer 6,256.400 6,256.400
SF 0.000 0.00
16.32000 6,256.400 102,104.45
2635 622-00200 Table 2.000 0.000
EACH 0.000 0.00
646.00000 0.000 0.00
2640 622-00250 Bench 2.000 0.000
EACH 0.000 0.00
1,039.76000 0.000 0.00
2645 622-00350 Trash Receptacle 2.000 0.000
EACH 0.000 0.00
770.86000 0.000 0.00
2670 623-09900 Sprinkler System (Veteran's Park) (4(f) Mitigat ion) 1.000 0.100
LS 0.900 13,054.55
14,505.05000 1.000 14,505.05
2671 900-00014 Added Item (Lump Sum)/ Flag Poles 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
CAT0203 CURRENT AMT $ 195,817.73 39,038.63 $ 154,593.58
CAT NOO0300  Structure P-18-BI (NB 125 over Main St.)
1200 202-00400 *Removal of Bridge (NB I-25 over Main Street)(1 80 feet) 1.000 1.000
EACH 0.000 0.00
145,000.00000 1.000 145,000.00
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CAT NOO0300  Structure P-18-BI (NB 125 over Main St.)

1205 206-00100 *Structure Backfill (Class 1) 1,717.000 1,717.000
CY 0.000 0.00
22.90000 1,717.000 39,319.30
1210 206-00360 *Mechanical Reinforcement of Soil 1,596.000 1,596.000
CY 0.000 0.00
29.58000 1,596.000 47,209.68
1215 403-33851 *Hot Mix Asphalt (Grading S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
1220 503-00024 *Drilled Caisson (24 Inch) 220.570 220.570
LF 0.000 0.00
153.11000 220.570 33,771.47
1225 503-00030 *Drilled Caisson (30 Inch) 808.200 808.200
LF 0.000 0.00
216.20000 808.200 174,732.84
1230 506-00206 Riprap (6 Inch) 37.000 37.000
CY 0.000 0.00
76.50000 37.000 2,830.50
1235 515-00120 *Waterproofing (Membrane) 868.000 868.000
SY 0.000 0.00
9.76000 868.000 8,471.68
1240 518-01004 Bridge Expansion Device (0-4 Inch) 86.000 86.000
LF 0.000 0.00
257.82000 86.000 22,172.52
1245 601-03040 *Concrete Class D (Bridge) 435.000 435.000
CY 0.000 0.00
558.07000 435.000 242,760.45
1250 602-00000 *Reinforcing Steel 22,105.000 22,105.000
LB 0.000 0.00
0.74000 22,105.000 16,357.70
1255  602-00020 *Reinforcing Steel (Epoxy Coated) 76,086.000 76,086.000
LB 0.000 0.00

0.87000 76,086.000 66,194.82
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CAT NOO0300  Structure P-18-BI (NB 125 over Main St.)

1260 603-30018 18 Inch Steel End Section 1.000 1.000
EACH 0.000 0.00
1,693.67000 1.000 1,693.67
1265 603-50015 15 Inch Plastic Pipe 80.000 80.000
LF 0.000 0.00
64.00000 80.000 5,120.00
1270  606-10705 *Bridge Rail Type 7 (Special) 387.000 387.000
LF 0.000 0.00
95.78000 387.000 37,066.86
1275 613-00100 *1 Inch Electrical Conduit (Rigid) 441.000 441.000
LF 0.000 0.00
15.26000 441.000 6,729.66
1280 613-00200 *2 Inch Electrical Conduit (Rigid) 790.000 790.000
LF 0.000 0.00
16.92000 790.000 13,366.80
1285 618-10000 *Precast Concrete U Girder (Pre-Tensioned) 357.000 357.000
LF 0.000 0.00
589.61000 357.000 210,490.77
1285 MATERIAL ALLOWANCE 72" Precast Concrete U Girde rs 0.000
LF 0.000 0.00
387.31000 0.000 0.00
CAT0300 CURRENT AMT $ 1,073,288.72 $ 0.00 $ 1,073,288.72

CAT NOO0301  Structure P-18-BM (Main Street On-Ramp)

1290  631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 1.000
P-18-BM)
LS 0.000 0.00
1,300,000.00000 1.000 1,300,000.00
CAT0301 CURRENT AMT $ 1,300,000.00 $ 0.00 $ 1,300,000.00
CAT NOO0302  Structure P-18-BK (NB 125 over Purgatoire River)
1295 202-00400 *Removal of Bridge (NB I-25 over Purgatoire Riv er)(318 1.000 1.000
ft
) EACH 0.000 0.00

450,000.00000 1.000 450,000.00
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CAT NOO0302  Structure P-18-BK (NB 125 over Purgatoire River)
1300 631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 1.000
P-18-BK)
LS 0.000 0.00
1,800,000.00000 1.000 1,800,000.00
CAT0302 CURRENT AMT $ 2,250,000.00 $ 0.00 $ 2,250,000.00
CAT NOO0303  Structure P-18-BY (NB 125 Viaduct)
1305 202-00400 *Removal of Bridge (NB I-25 Viaduct)(1921 feet) 1.000 1.000
EACH 0.000 0.00
125,000.00000 1.000 125,000.00
1310 631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 1.000
P-18-BY)
LS 0.000 0.00
?,100,000.00000 1.000 12,100,000.00
1310 MATERIAL ALLOWANCE 78" Precast U Girder 0.000
LS 0.000 0.00
98,508.43000 0.000 0.00
1310 MATERIAL ALLOWANCE 78" Precast U Girder 0.000
LS 0.000 0.00
354,025.91000 0.000 0.00
1311  900-00006 Added Item (Dollar)/ CMO 6 Value Eng. Straight Girders -14,116.000 -14,116.000
DOL 0.000 0.00
1.00000 -14,116.000 -14,116.00
1312  900-00006 Added Item (Dollar)/ Claim Withholding 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT0303 CURRENT AMT $ 12,210,884.00 $ 0.00 $ 12,210,884.00
CAT NOO0304  Structure P-18-CM (Commercial Street Off- Ramp)
1315 631-10000 *Alternate Bridge Design and Construction (Strc uture 1.000 1.000
P-18-CM)
LS 0.000 0.00
[,140,291.35000 1.000 1,140,291.35
1316  900-00006 Added Item (Dollar)/ CMO 6 Value Eng. Straight Girders -14,116.000 -14,116.000
DOL 0.000 0.00
1.00000 -14,116.000 -14,116.00
CAT0304 CURRENT AMT $ 1,126,175.35 $ 0.00 $ 1,126,175.35
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CAT NOO0305 Retaining Walls

1320  206-00000 Structure Excavation 32,385.620 32,385.620
CcY 0.000 0.00
6.72000 32,385.620 217,631.37
1321  202-00001 Removal of Structure 3.000 3.000
EACH 0.000 0.00
423.27000 3.000 1,269.81
1325 206-00100 *Structure Backfill (Class 1) 70,085.830 70,085.830
CY 0.000 0.00
22.90000 70,085.830 1,604,965.51
1326  900-00014 Added Item (Lump Sum)/ Price Adjustment Gradati on -1.000 -1.000
LS 0.000 0.00
556.47000 -1.000 -556.47
1330 206-00360 *Mechanical Reinforcement of Soil 37,141.450 37,141.450
CY 0.000 0.00
29.58000 37,141.450 1,098,644.09
1330 MATERIAL ALLOWANCE Straps, Bolts, Nuts for MSE 0.000
Reiforcement of Soil
CY 0.000 0.00
4.64300 0.000 0.00
1330 MATERIAL ALLOWANCE 0.000
CY 0.000 0.00
4.64300 0.000 0.00
1330 MATERIAL ALLOWANCE Mech. Reinf. Soil-Est. 15 Ad justment 0.000
CY 0.000 0.00
4.64300 0.000 0.00
1330 MATERIAL ALLOWANCE Adjustment Est.16 0.000
CY 0.000 0.00
4.64300 0.000 0.00
1330 MATERIAL ALLOWANCE Est.No.17 0.000
Bolts,Nuts,Straps,Panels,Adjustment
CcY 0.000 0.00
26.00000 0.000 0.00
1330 MATERIAL ALLOWANCE Adjustment Est. No. 21 0.000
CY 0.000 0.00

4.63000 0.000 0.00
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CAT NOO0305 Retaining Walls

1330 MATERIAL ALLOWANCE Estimate 22 Adjustment 0.000
CcY 0.000 0.00
4.64300 0.000 0.00

1335 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
105,000.00000 1.000 105,000.00

1339  420-00131 Geotextile (Separator) (Class B) 6,080.020 6,080.020
SY 0.000 0.00
6.02000 6,080.020 36,601.72

1340 504-04420 *Precast Panel Facing 61,537.060 61,537.060
SF 0.000 0.00
16.00000 61,537.060 984,592.96

1340 MATERIAL ALLOWANCE Precast Panels 0.000
SF 0.000 0.00
9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE Adjustment Est No. 16 0.000
SF 0.000 0.00
9.73000 0.000 0.00
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CAT NOO0305 Retaining Walls
1340 MATERIAL ALLOWANCE Precast Panels Est. No. 17 0.000
Adjustment
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE Estimate No.18 Adjustment 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE Adjustment Est. No. 21 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE Estimate 22 Adjustment 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE Estimate 23 Adjustment 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1345 601-03050 Concrete Class D (Wall) 2,100.490 2,100.490
CY 0.000 0.00
354.78000 2,100.490 745,211.84
1350 602-00000 *Reinforcing Steel 9,173.000 9,173.000
LB 0.000 0.00
0.74000 9,173.000 6,788.02
1355  602-00020 *Reinforcing Steel (Epoxy Coated) 244,363.500 244,363.500
LB 0.000 0.00
0.87000 244,363.500 212,596.25
1360 605-00060 6 Inch Perforated Pipe Underdrain 679.000 679.000
LF 0.000 0.00
10.51000 679.000 7,136.29
1365 605-84000 Subsurface Drain Outlet 50.000 50.000
LF 0.000 0.00
23.88000 50.000 1,194.00
1370 606-00730 *Guardrail Type 7 (Style CD) 355.000 355.000
LF 0.000 0.00
52.67000 355.000 18,697.85
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CAT NOO0305 Retaining Walls
1375 606-10705 *Bridge Rail Type 7 (Special) 3,885.700 3,885.700
LF 0.000 0.00
95.78000 3,885.700 372,172.35
1380 609-24000 *Gutter Type 2 (Special) 259.000 259.000
LF 0.000 0.00
10.53000 259.000 2,727.27
1385 613-00200 *2 Inch Electrical Conduit (Rigid) 6,431.000 6,431.000
LF 0.000 0.00
16.92000 6,431.000 108,812.52
1386 900-00006 Added Item (Dollar)/ CMO 9 113,939.510 113,939.510
DOL 0.000 0.00
1.00000 113,939.510 113,939.51
1387 900-00014 Added Item (Lump Sum)/ CMO 9 Contractor Enginee ring 2.000 2.000
Costs
LS 0.000 0.00
16,000.00000 2.000 32,000.00
CAT0305 CURRENT AMT $ 5,669,424.89 $ 0.00 $ 5,669,424.89
CAT NOO0306 Research Lighting
1390 613-16000 *Luminaire (Special) (LED) 101.000 101.000
EACH 0.000 0.00
1,706.72000 101.000 172,378.72
1390 MATERIAL ALLOWANCE LUMINARE (SPECIAL) (LED) 0.000
EACH 0.000 0.00
16.84220 0.000 0.00
1390 MATERIAL ALLOWANCE TRANSFORMERS FOR LED LIGHTS 0.000
EACH 0.000 0.00
92.27190 0.000 0.00
1390 MATERIAL ALLOWANCE Luminaire (LED) 0.000
EACH 0.000 0.00
1,165.82645 0.000 0.00
1391  700-70035 F/A LED Protective Cover Plates 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0306 CURRENT AMT $ 172,378.72  $ 0.00 $ 172,378.72
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CAT NOO0307 Bridge Repair
1395 202-00246 *Removal of Asphalt Mat (Planing) (Special) 607.000 607.000
SY 0.000 0.00
14.76000 607.000 8,959.32
1400 202-00453 Removal of Portions of Present Structure (Class 2) 312.460 312.460
SY 0.000 0.00
159.81000 312.460 49,934.23
1405 202-00460 Removal of Portions of Present Structure (Class 3) 0.000 0.000
SY 0.000 0.00
305.54000 0.000 0.00
1410 202-00504 Removal of Expansion Device 481.000 481.000
LF 0.000 0.00
85.55000 481.000 41,149.55
1415 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
TON 0.000 0.00
604.39000 0.000 0.00
1420 403-33851 *Hot Mix Asphalt (Grading S) (100) (PG 64-28) 716.030 716.030
TON 0.000 0.00
120.27000 716.030 86,116.93
1425 515-00120 *Waterproofing (Membrane) 0.000 0.000
SY 0.000 0.00
9.76000 0.000 0.00
1430 518-01002 Bridge Expansion Device (0-2 Inch) 0.000 0.000
LF 0.000 0.00
217.36000 0.000 0.00
1431 518-02100 Polymer Mortar End Dam CMO #3 150.320 150.320
CF 0.000 0.00
475.00000 150.320 71,402.00
1435 518-03000 Sawing and Sealing Bridge Joint 0.000 0.000
LF 0.000 0.00
39.83000 0.000 0.00
1436 518-03100 Rapid Cure Silicone Joint Seal CMO #3 481.000 481.000
LF 0.000 0.00
50.00000 481.000 24,050.00
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CAT NOO0307 Bridge Repair

1440 601-03041 Concrete Class D (Bridge) (Special) 44.520 44.520
CcYy 0.000 0.00
1,649.40000 44.520 73,431.29
1445  602-00000 *Reinforcing Steel 0.000 0.000
LB 0.000 0.00
0.74000 0.000 0.00
CAT0307 CURRENT AMT $ 355,043.32 $ 0.00 $ 355,043.32

CAT NOO0308 Research Concrete

1331 206-00510 Filter Material (Class A) 554.560 554.560
cYy 0.000 0.00
56.79000 554.560 31,493.46
1450 601-03027 *Concrete Class D (Special) (Structure P-18-BlI) 163.840 163.840
CcYy 0.000 0.00
476.80000 163.840 78,118.91
1455 601-03027 *Concrete Class D (Special) (Structure P-18-BK) 93.000 93.000
cYy 0.000 0.00
528.17000 93.000 49,119.81
1460 601-03027 *Concrete Class D (Special) (Structure P-18-BM) 90.000 90.000
cYy 0.000 0.00
537.43000 90.000 48,368.70
1465 601-03027 *Concrete Class D (Special) (Wall) 91.000 90.690
CcYy 0.000 0.00
519.11000 90.690 47,078.09
CAT0308 CURRENT AMT $ 254,339.89 $ 0.00 $ 254,178.97

CAT NOO0309 P-18-CE Viaduct

1600 631-10000 Alternate Bridge Design and Construction Altern ate 1.000 1.000
Bridge Preliminary Design
LS 0.000 0.00
368,936.53000 1.000 368,936.53
2785  202-00400 Removal of Bridge (SB 1-25 Viaduct)(1921 feet) 1.000 1.000
EACH 0.000 0.00

386,766.04000 1.000 386,766.04
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CAT NOO0309 P-18-CE Viaduct
2790  631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 0.993
P-18-CE)
LS 0.000 0.00
.,928,947.75000 0.993 11,845,445.12
CAT0309 CURRENT AMT $ 12,684,650.32 0.00 $ 12,601,147.69
CAT NO0310 P-18-CL Comm On-Ramp
1615 631-10000 Alternate Bridge Design and Construction Altern ate 1.000 1.000
Bridge Preliminary Design
LS 0.000 0.00
42,804.97000 1.000 42,804.97
2795  631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 0.975
P-18-CL)
LS 0.000 0.00
1,384,027.35000 0.975 1,349,426.67
CATO0310 CURRENT AMT $  1,426,832.32 0.00 $ 1,392,231.64
CAT NOO0311 P-18-BL ML/Purgatorie
1630 631-10000 Alternate Bridge Design and Construction Altern ate 1.000 1.000
Bridge Preliminary Design
LS 0.000 0.00
50,255.77000 1.000 50,255.77
2775  202-00400 Removal of Bridge (SB I-25 over Purgatoire Rive )(318 1.000 1.000
feet
) EACH 0.000 0.00
106,781.62000 1.000 106,781.62
2780 631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 0.999
P-18-BL)
LS 0.000 0.00
1,624,936.66000 0.999 1,623,311.72
CATO0311 CURRENT AMT $ 1,781,974.05 0.00 $ 1,780,349.11
CAT NOO0312 Main/ Purgatorie
1645 631-10000 Alternate Bridge Design and Construction Altern ate 1.000 1.000
Bridge Preliminary Design
LS 0.000 0.00
37,061.17000 1.000 37,061.17
2770  631-10000 *Alternate Bridge Design and Construction (Stru cture 1.106 0.998
P-18-CF)
LS 0.000 0.00
[,198,311.19000 0.998 1,195,914.57
CATO0312 CURRENT AMT $ 1,362,393.35 0.00 $ 1,232,975.74
CAT NOO0313 P-18-BJ (SB over Main St.)
2675 202-00400 Removal of Bridge (SB I-25 over Main Street)(18 0 feet) 1.000 1.000
EACH 0.000 0.00
63,030.34000 1.000 63,030.34
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CAT NOO0313  P-18-BJ (SB over Main St.)

2680 206-00100 Structure Backfill (Class 1) 608.000 608.000
CcYy 0.000 0.00
27.08000 608.000 16,464.64
2685 206-00360 Mechanical Reinforcement of Soil 1,034.000 1,034.000
CcYy 0.000 0.00
33.85000 1,034.000 35,000.90
2690 403-33851 Hot Mix Asphalt (Grading S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
139.01000 0.000 0.00
2695 503-00024 *Drilled Caisson (24 Inch) 213.000 213.000
LF 0.000 0.00
168.89000 213.000 35,973.57
2700 503-00030 *Drilled Caisson (30 Inch) 803.570 803.570
LF 0.000 0.00
243.42000 803.570 195,605.01
2705 506-00206 Riprap (6 Inch) 34.000 34.000
cYy 0.000 0.00
77.48000 34.000 2,634.32
2710 515-00120 Waterproofing (Membrane) 886.000 886.000
SY 0.000 0.00
10.37000 886.000 9,187.82
2715 518-01004 Bridge Expansion Device (0-4 Inch) 86.000 86.000
LF 0.000 0.00
265.38000 86.000 22,822.68
2715 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
127.57000 0.000 0.00
2720 601-03040 Concrete Class D (Bridge) 564.180 564.180
CcYy 0.000 0.00
599.04000 564.180 337,966.39
2720 MATERIAL ALLOWANCE Metal Deck Forms 0.000
CcYy 0.000 0.00

21.51000 0.000 0.00
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CAT NOO0313  P-18-BJ (SB over Main St.)

2720 MATERIAL ALLOWANCE 0.000
CcY 0.000 0.00
21.51000 0.000 0.00
2720 MATERIAL ALLOWANCE 0.000
CcY 0.000 0.00
21.51000 0.000 0.00
2725  601-40400 Structural Concrete Stain (NB I-25 Structure P- 18-Bl) 2,193.500 1,373.000
SY 0.000 0.00
3.15000 1,373.000 4,324.95
2730  601-40400 Structural Concrete Stain (SB I-25 Structure P- 18-BJ) 10,951.000 10,951.000
SY 0.000 0.00
3.15000 10,951.000 34,495.65
2735 602-00000 *Reinforcing Steel 21,000.000 21,000.000
LB 0.000 0.00
0.93000 21,000.000 19,530.00
2740 602-00020 *Reinforcing Steel (Epoxy Coated) 75,530.000 75,530.000
LB 0.000 0.00
0.94000 75,530.000 70,998.20
2745 603-50015 15 Inch Plastic Pipe 68.000 52.000
LF 0.000 0.00
64.18000 52.000 3,337.36
2750  606-10705 *Bridge Rail Type 7 (Special) 614.000 614.000
LF 0.000 0.00
110.55000 614.000 67,877.70
2755  613-00100 1 Inch Electrical Conduit (Rigid) 361.000 311.000
LF 0.000 0.00
16.21000 311.000 5,041.31
2760 613-00200 2 Inch Electrical Conduit (Rigid) 908.000 908.000
LF 0.000 0.00
17.97000 908.000 16,316.76
2765 618-10000 Precast Concrete U Girder (Pre-Tensioned) 369.000 369.000
LF 0.000 0.00

623.35000 369.000 230,016.15
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CAT NOO0313 P-18-BJ (SB over Main St.)
2765 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
380.61000 0.000 0.00
CATO0313 CURRENT AMT $ 1,175,045.71 0.00 $ 1,170,623.75
CAT NOO0314 Retaining Walls (Southbound)
2800 202-00495 Removal of Portions of Present Structure 0.000 0.000
LS 0.000 0.00
7,289.88000 0.000 0.00
2805 206-00000 Structure Excavation 16,089.430 16,089.430
CY 0.000 0.00
6.78000 16,089.430 109,086.34
2810 206-00100 Structure Backfill (Class 1) 32,348.460 32,348.460
CY 0.000 0.00
27.08000 32,348.460 875,996.30
2815  206-00360 Mechanical Reinforcement of Soil 16,829.670 16,829.670
CcY 0.000 0.00
33.85000 16,829.670 569,684.33
2815 MATERIAL ALLOWANCE 0.000
CcY 0.000 0.00
22.00000 0.000 0.00
2825  504-04420 Precast Panel Facing 31,812.120 31,812.120
SF 0.000 0.00
27.00000 31,812.120 858,927.24
2825 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
10.08000 0.000 0.00
2845 601-03050 Concrete Class D (Wall) 1,059.000 974.930
CY 0.000 0.00
411.85000 974.930 401,524.92
2850  601-40400 Structural Concrete Stain (NB walls) 8,289.000 8,289.000
SY 0.000 0.00
3.15000 8,289.000 26,110.35
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CAT NOO0314 Retaining Walls (Southbound)
2855  601-40400 Structural Concrete Stain (SB walls) 5,209.000 5,069.000
SY 0.000 0.00
3.15000 5,069.000 15,967.35
2865 602-00020 *Reinforcing Steel (Epoxy Coated) 139,404.000 99,547.110
LB 0.000 0.00
0.94000 99,547.110 93,574.28
2870  605-00060 6 Inch Perforated Pipe Underdrain 221.000 100.000
LF 0.000 0.00
9.64000 100.000 964.00
2875 606-10705 *Bridge Rail Type 7 (Special) 2,588.000 1,790.000
LF 0.000 0.00
110.55000 1,790.000 197,884.50
2876 606-00716 Guardrail Type 7 (Style CA) (Special) 394.000 0.000
LF 0.000 0.00
59.89000 0.000 0.00
2885 613-00200 2 Inch Electrical Conduit (Rigid) 5,878.000 5,878.000
LF 0.000 0.00
17.97000 5,878.000 105,627.66
2886 613-01200 2 Inch Electrical Conduit (Plastic) (Plastic) 804.000 0.000
LF 0.000 0.00
7.26000 0.000 0.00
CATO0314 CURRENT AMT $  3,446,697.02 0.00 $ 3,255,347.27
CAT NOO0400 Construction Engineering Bid Items
1470  620-00002 Field Office (Class 2) 3.034 3.034
EACH 0.000 0.00
22,000.00000 3.034 66,748.00
1475 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
1480 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
2,844.67000 4.000 11,378.68
CAT 0400 CURRENT AMT $ 95,126.68 $ 0.00 $ 95,126.68
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CAT NOO0401 Construction Bid Engineering Items (South bound)
2890 620-00002 Field Office (Class 2) 3.000 2.783
EACH 0.029 747.18
25,764.95000 2.812 72,451.04
2895 620-00012 Field Laboratory (Class 2) 2.000 1.000
EACH 0.000 0.00
21,506.72000 1.000 21,506.72
2900 620-00020 Sanitary Facility 3.000 3.000
EACH 0.000 0.00
2,883.94000 3.000 8,651.82
CAT0401 CURRENT AMT $ 128,960.11 747.18 $ 102,609.58
CAT NOO0500 Utilities by Contractor (Sanitary Sewer)
1485 202-00035 Removal of Pipe (Sanitary Sewer) 0.000 0.000
LF 0.000 0.00
17.55000 0.000 0.00
1486 900-00014 Added Item (Lump Sum)/ Sanitary Sewer Bypass Pu mping 1.000 1.000
LS 0.000 0.00
22,145.59000 1.000 22,145.59
1487 210-04016 Modify Manhole (Special) Sewer for Multi-Modal building 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
1488 604-30005 Manhole Slab Base (5 Foot) Sewer for Multi-Moda 1.000 1.000
building
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
1490 603-50012 12 Inch Plastic Pipe (Sanitary Sewer) 701.800 701.800
LF 0.000 0.00
69.73000 701.800 48,936.51
1491  603-50008 8 Inch Plastic Pipe 8" sewer to Multi-Modal bui Iding 246.000 246.000
LF 0.000 0.00
85.00000 246.000 20,910.00
1492 603-50004 4 Inch Plastic Pipe 81.000 81.000
LF 0.000 0.00
30.00000 81.000 2,430.00
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CAT NOO0500 Utilities by Contractor (Sanitary Sewer)
1495 603-50018 18 Inch Plastic Pipe (Sanitary Sewer) 825.000 825.000
LF 0.000 0.00
96.87000 825.000 79,917.75
1500 604-30010 Manhole Slab Base (10 Foot) (Sanitary Sewer) 2.000 2.000
EACH 0.000 0.00
5,746.97000 2.000 11,493.94
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,167.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,252.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
1505 604-30015 Manhole Slab Base (15 Foot) (Sanitary Sewer) 7.000 7.000
EACH 0.000 0.00
6,144.09000 7.000 43,008.63
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,971.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
144.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,907.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
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CAT NOO0500 Utilities by Contractor (Sanitary Sewer)
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,167.00000 0.000 0.00
1505 MATERIAL ALLOWANCE Est.N0.17 Adjustment 2.000
EACH -2.000 -4,945.32
2,472.66000 0.000 0.00
1510 604-30020 Manhole Slab Base (20 Foot) (Sanitary Sewer) 1.000 1.000
EACH 0.000 0.00
6,541.20000 1.000 6,541.20
1515 619-10247 *24 Inch Welded Steel Pipe (Jacked) (Sanitary S ewer) 150.000 150.000
LF 0.000 0.00
512.04000 150.000 76,806.00
1516  900-00006 Added Item (Dollar)/ 33,564.530 33,564.530
DOL 0.000 0.00
1.00000 33,564.530 33,564.53
1519 900-00014 Added Item (Lump Sum)/ 0.950 0.950
LS 0.000 0.00
29,395.85000 0.950 27,926.06
CAT0500 CURRENT AMT $ 377,280.21 -4,94532 $ 377,280.21
CAT NOO0501  Utilities by Contractor (Water)
1520 619-06080 8 Inch Ductile Iron Pipe (Water) 0.000 0.000
LF 0.000 0.00
151.48000 0.000 0.00
1525 619-50480 6 Inch Plastic Pipe (Water) 0.000 0.000
LF 0.000 0.00
216.61000 0.000 0.00
1526  619-50480 6 Inch Plastic Pipe 58.000 58.000
LF 0.000 0.00
96.53000 58.000 5,598.74
1527  619-50160 2 Inch Plastic Pipe water for Multi-Modal build ing 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
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CAT NOO0501  Utilities by Contractor (Water)
1528 619-78048 6 Inch Fire Hydrant 0.000 0.000
EACH 0.000 0.00
11,000.00000 0.000 0.00
1530 619-50640 8 Inch Plastic Pipe (Water) 436.000 436.000
LF 0.000 0.00
116.49000 436.000 50,789.64
1535 619-50960 12 Inch Plastic Pipe (Water) 75.000 75.000
LF 0.000 0.00
137.49000 75.000 10,311.75
CAT0501 CURRENT AMT $ 66,700.13 $ 0.00 $ 66,700.13
CAT NOO0502  Utilities by Contractor (Electric)
1540 613-00401 *4 Inch Electrical Conduit (Jacked) (Electric) 0.000 0.000
LF 0.000 0.00
14.88000 0.000 0.00
1545  613-01400 *4 Inch Electrical Conduit (Plastic) (Electric) 1,060.000 1,060.000
LF 0.000 0.00
16.57000 1,060.000 17,564.20
1550 613-07026 *Pull Box (16"x24"x12") (Electric) 9.000 2.000
EACH 0.000 0.00
1,421.39000 2.000 2,842.78
1555 613-08110 *Electric Vault (7'x9'x7.5") Deep (Electric) 1.000 1.000
EACH 0.000 0.00
8,737.09000 1.000 8,737.09
CAT0502 CURRENT AMT $ 39,093.80 $ 0.00 $ 29,144.07
CAT NOO0503  Utilities by Contractor (Telephone)
1560 210-04010 Adjust Manhole (Telephone) 2.000 2.000
EACH 0.000 0.00
593.82000 2.000 1,187.64
CAT0503 CURRENT AMT $ 1,187.64 $ 0.00 $ 1,187.64

PROJECT TOTAL CURRENT AMT $ 76,051,462.32

$

418,643.32 $73,885,415.37



